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Dear Kent.: 

I just Wc.nted to bring you up to date on the status of our groundwater 
activities at the Granite City plant. 

We completed the installation of seven source control wells (SCW) and nine 
new iTionitoring wells on December 23, 1987. Two ERT geologists supervised 
two different drilling firms (Layne Western and Geotechnology) in order to, 
complete the work before severe weather set in (but we didn't quite make i t ) . 
The wells were installed per the specifications given in Sections 6.4 and 7.1 
of ERT's Phase 2 Groundwater Management Plan. (The exception being that 
the source control well stickups were limited to 1.5 feet; my letter to you 
of December 15 was in error on this point). Copies of the boring and well 
logs will be provided in the fourth quarter groundwater assessment report, 
which you should see by the end of the month. 

Our general contractor completed his concrete, piping, housing and electrical 
work late last week. This week we will collect the January groundwater samples 
as described in Section 7.3 of ERT's Phase 2 report, together with selected 
samples for analysis of K035 constituents per Section 10 of our revised 
closure plan for the surface impoundment (see Table 10-1 therein). We will 
also measure water levels in all of the monitoring wells during this time. 
After all samples and water levels are taken, we will test the SCW pumps 
and iset their rates at 4.5 gpm. Barring unforeseen difficulties (including 
more nasty weather), we will start up the SCW system on January 18 and begin 
a prograir of routine water level measurements to track the system's performance. 
The ischeduled water level measurement program is given in Table 1 (attached). 
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These measurement data will be reported in our quarterly assessment reports, 
as stated in Section 10 of our revised closure plan. Note that this overall 
monitoring and start-up schedule will give us a final picture of groundwater 
quality and flow patterns just before start-up of the SCW system. 

Larry Pir:le's staff, our in-house engineering staff and our subcontractors 
have been working hard during the last month to get the SCW system installed 
promptly, following the procedures described in ERT's Phase 2 Groundwater 
Management Plan. We look forward to successful operation of this system 
for correcting the groundwater contamination at the Granite City facility. 
I trust that our construction efforts to date and plans for start-up 
and monitoring are satisfactory. 

Please le: me know if you have any questions or concerns on the items 
described above. 

Very truly yours, 

REILLY TAR & CHEMICAL CORPORATION 

QtDhn e . d h c L u y c . ! ^ 
John C. Craun 
Senior Engineer, 
Corporate Environmental Affairs 
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WATER LEVEL MEASUREMENT SCHEDULE 
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D == Daily 
T - Twice weekly (Mon. & Thurs. or Tues. & Fri.) 
W == Weekly (sEime day each week as much as possible) 


